


SCHEDULE A – RATIONALE, SCOPE AND DESIGN PARAMETERS 
 
 
School Name:    RIDGEWAY ELEMENTARY SCHOOL 
Project No:   113966 
Project Description: SEISMIC UPGRADE AND RESTORATION OF HERITAGE SCHOOL – 120K + 

350 NOMINAL CAPACITY 
1.1 Rationale   
Ridgeway Elementary School is a three-storey masonry building dating to 1911.  It was built in Edwardian 
Baroque style in an era of prosperity and optimism combined with explosive population growth.  
Ridgeway is considered by the community to be one of North Vancouver’s most significant heritage 
buildings. 

The facility has reached the end of its useful life.  In 2004, in response to the 2004/05 Capital Plan 
request submitted by NVSD44, the Ministry of Education announced funding for a feasibility study to 
renovate or replace Ridgeway Elementary. The Board subsequently engaged Downs/Archambault 
Architects to develop various options to achieve this objective as part of the feasibility study process. The 
study determined that the least expensive option was to replace Ridgeway School with a new school, 
however extensive consultation by the Board determined that significant community support existed for 
the heritage restoration of Ridgeway School. 

Since the cost of carrying out a heritage restoration of Ridgeway exceeds the replacement cost, it is 
proposed that the additional costs to restore the facility are paid for from the proceeds of sale of 
transferable density credits created by the City of North Vancouver.  As part of the Lonsdale 
redevelopment project, the City of North Vancouver’s rezoning bylaw created transferrable density on 
both the Lonsdale site and the Queen Mary School site. 

Matrix Planning Associates completed a review of long term enrolment at Ridgeway Elementary School, 
and took into consideration capacity of neighbouring elementary schools.  The review also took into 
consideration community services that are currently offered at Ridgeway School, and assumed that 
fulltime kindergarten will be introduced to all BC schools within the next several years.  Matrix indicated 
that there exists a long term need for a school at this location with a capacity for 350 grades 1 to 7 
students and 3 kindergarten modules.  It recommended that the equivalent of 2 classroom spaces be 
maintained for community services. 
 
Temporary accommodation during construction will be achieved through the continued use of the 
Ridgeway Annex, the former Cloverley School, and the modular complex from the former Lonsdale 
School relocated to the Cloverley site. 
 
The restoration of Ridgeway as a school and community hub embraces the principals that are emerging 
in the “Neighbourhoods of Learning” concept.  The Ridgeway Restoration Project retains the preschool 
and after school program currently run by North Shore Neighbourhood House. 
 
1.2 Options Considered 
In the summer of 2008, Spiegel Skillen & Associates Limited completed a Feasibility Study to determine 
the most functionally effective capital and long term cost effective option for renovation or replacement of 
the facility.  Three heritage retention options were subjected to review, and a funding base option was 
developed to form a comparator to determine the requirement for funding from other sources.  The option 
selected provided the least capital cost option for the heritage retention of the existing building. 
 
Due to the complexity of this heritage restoration project, a procurement process known as “Construction 
Management at Risk” is proposed.  The Construction Manager will be responsible, in conjunction with the 
Cost Consultants and the design team, to ensure that cost-effective methods of construction are 
considered early in the detailed design stage.  The Construction Manager will have proven experience in 
complex renovations and in school construction. 
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1.3 Scope 
Design and construction of a restored 120K+350 nominal capacity elementary plus 198 sqm for 
Neighbourhoods of Learning to be constructed on the NVSD44-owned site located at the corner of East 
Eighth Street and Ridgeway Avenue. 
 
1.4 Design Parameters 
Subject to the Ministry of Education’s policies, procedures and guidelines the school shall be designed 
and constructed within the following cost allowances and factors. 
  

Nominal Capacity: 120K/350 Elementary plus 198 sqm 
for Neighbourhoods of Learning 

Maximum Building Area: 3,816 m2

Quantity Survey Date November 2008 
Location Factor Date (Year/Month) July 2008 
  
Cost Factors: Base
Unit Rate: $1,035 / m2

Air Conditioning Adjustment $     0   / m2

Size Factor: 0.9918 
Location Factor:  2.627 2nd QTR 2008 
Project Unit Rate (new space): $2696.76 / m2

Project Unit Rate (renovations): N/A 
Equipment Allowance (new space): 13.0% x 25% for Replacement 

School 
Equipment Allowance (renovations): N/A 
Equip. Freight Rate Allowance: 0% 
Consultant Fees (new space): 9.781% Adjusted for Size 
Consultant Fees (renovations):  

 
Notes: Equipment allowance calculated as a percentage of base building cost 

(maximum building area x base unit rate) 
Consultant fees calculated as a percentage of site development and construction costs 
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BACKGROUND: 
 
A. The Board in accordance with its capital plan has requested provincial funding for the following 

Capital Project: 

• Renovation or Replacement, described in Schedule “A”. 

 

B. The Ministry supported a Renovation of 1911 and 1940’s sections of Ridgeway Elementary School in 

the 2004/05 Capital Plan. 

 

C. By letter dated June 22, 2004 the Ministry indicated support for the Capital Project. 

 

D. The parties agree that the Province will make financial contributions to the Board by way of Prepaid 

Capital Advances for the purposes of the Capital Project, subject to the terms and conditions of this 

Agreement. 

 

THE PARTIES AGREE AS FOLLOWS: 
 
1. DEFINITIONS 
 
1.01 In this Agreement: 
 

"Capital Project" means the Capital Project described in Schedule A; 
 
"Certificate of Approval" means the Certificate of Approval described in paragraph 3.03; 
 
"Eligible Expenditure(s)" means those expenditure areas more particularly described and listed in 

the Capital Project Financial Summary attached as Schedule "B"; 
 
"Event of Force Majeure" means invasion, rebellion, hostilities, sabotage, Acts of God, strikes, 

lockouts or labour disputes that are a major disabling event or circumstance in relation to 
the normal operations of the party concerned as a whole which is beyond the reasonable 
control of the party directly affected and results in a material delay, interruption or failure by 
such party in carrying out its duties, covenants or obligations under this Agreement; 

 
"Guidelines" means the Ministry publication entitled Capital Asset Management - Project 

Procurement Procedures and Guidelines containing procedures and guidelines for 
Capital Projects and includes any revisions or updates of that publication; 

 
"Minister" means the Minister of Education and includes the Deputy Minister of Education and any 

person designated by either of them to act with respect to any provision of this 
Agreement; 

 
"Ministry" means the Ministry of Education of the Province of British Columbia; 
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"Prepaid Capital Advance(s)" means a prepaid capital advance authorized by the Minister of 
Education in accordance with section 56.1 of the Financial Administration Act, RSBC 
1996, c. 138; 

 
 “Project Director” means the individual appointed by the Board to be accountable for delivering 

the Project in accordance with the terms of this Capital Project Agreement; 
 

“Province” means the Province of British Columbia as represented by the Ministry of Education; 
 
“Restricted Capital Reserve” refers to the Boards financial account containing any surplus in respect 

of a capital project or disposal of assets and that may only be utilized by the Board for 
capital projects and with the Minister’s approval; 

 
"Schools Protection Program" means the risk management program developed and administered 

by the Risk Management Branch of the Ministry of Finance and includes the Schools 
Protection Program Reference Manual and all amendments and updates to the program 
and manual; 

 
“Seismic Projects Master Agreement” means the agreement between the Province and the Board 

detailing project delivery and funding parameters for two or more Capital Projects and this 
project is included in the Seismic Project Master Agreement; 

 
“Identified Risks” means those risks identified on Schedule F, Identified Risks Summary; 

 
“Temporary Accommodations” means such temporary facilities as portable buildings and 

associated services (water, sewer, power) as well as the costs of moving into and out of 
such facilities; 

 
"Treasury Board" means the Treasury Board established under the Financial Administration Act; 

RSBC 1996, c. 138; 
 
“Value Analysis” means the process for identifying major savings in a facility without 

compromising the value-for-money, reliability or performance. 
 
 
2. SCHEDULES 
 
2.01 The following Schedules are required and form an integral part of this Agreement: 

A. Capital Project Rationale, Scope and Design Parameters 

B. Capital Project Financial Summary 

C. Capital Project Schedule and Projected Cash Flow 

D. Not Applicable 
 

2.02 The following Schedules, if identified and included, form an integral part of this Agreement and 
the parties agree to comply with all the terms and conditions contained therein. 

E. Design Aid Sheet(s) 

F. Identified Risks Summary 
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G. Not Applicable 

H. Borrowing Bylaw and Minister’s Authorization 

I. Not Applicable 

J. Not Applicable 

 
 
2.03 The Feasibility Study – Stage 1 Report for Ridgeway Elementary School, prepared by Spiegel 
Skillen & Associates, Ltd., dated September 10, 2008, in conjunction with supplementary sketches from 
DA Architects for a 120K/350 capacity school, dated November 27, 2008, are deemed to contain 
representations of the Board which are relied upon by the Ministry, and these Reports form part of this 
Agreement.  Should there be any inconsistencies between the Capital Project Agreement and the 
above reports, then the wording in this Agreement shall take precedence. 
 
 
3. PROVINCIAL FUNDING CONTRIBUTIONS AND OBLIGATIONS 
 
3.01 Subject to paragraph 3.02 to 3.08 the Province will: 
 

(a) provide to the Board capital funding as  set out in Schedule “B” (Capital Project Financial 
Summary), to be used for the purposes of the Capital Project.  This includes the amounts 
for the base levels of specified risks as identified under the heading “Above the Line –
Fixed Allocation” in the table set out in Schedule F (Identified Risks Summary); 

 
(b) with additional justification satisfactory to the Province, provide to the Board additional 

funding as detailed in Schedule “F” (Identified Risks Summary), in the event that the costs 
of the Identified Risks exceed the base levels allocated to them in 3.01 (a).  This 
additional funding may be accessed in the following manner; 

 
 (i) the Board must apply in writing to the Ministry for this additional funding and 

setting out the justification for a transfer of funds, 
 
 (ii) if there is a disagreement between the parties as to the increase in funding, it will 

be resolved with the assistance of an independent cost consultant appointed by 
mutual agreement of the parties and paid for from the Unspecified Reserves in 
Schedule “F”, 

 
 (iii) on no account will the total cost adjustment exceed the maximum amount 

allocated under this subparagraph (b). 
 
3.02 The Province will provide the capital funding in paragraph 3.01 in the form of a Prepaid Capital 

Advance. 
 

3.03 Payment of a Prepaid Capital Advance is subject to the Ministry issuing a "Certificate of Approval" 
in accordance with Treasury Board policies and directives and to the following conditions: 

 
(a) on no account must the Board make a draw against funds available under a Certificate of 

Approval, unless: 
 
 (i) the draw is reimbursement for Eligible Expenditures properly incurred by the 

Board in connection with the Capital Project; and 
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 (ii) the draw will not result in aggregate expenditures exceeding the aggregate limit 

set out in the Seismic Projects Master Agreement between the Ministry and the 
board dated December 9, 2008. 

 
(b)  the Province may modify or withhold a Prepaid Capital Advance and applicable "Certificate 

of Approval", or any portion thereof, in the event the Board fails to observe, perform and 
comply with any provision of this Agreement or if, in the opinion of the Province, there 
has been a material change in the Capital Project including, without limitation, the matters 
referred to in paragraphs 4.04 (b) and 5.02 (a); 

 
(c) the Board will comply with all applicable policies or directives of the Treasury Board 

respecting Prepaid Capital Advances; and 
 

(d) Any unexpended funds from 3.01 (a) will be held in the Board’s Restricted Capital 
Reserve. 

 
3.04 The provision of funding under paragraph 3.01 is subject to the Board allocating Three Million, 

Three Hundred Forty Thousand, Four Hundred Thirty-Eight [$ 3,340,438] to the Capital Project from 
the Boards Local Capital Reserve, and the Minister, by this Agreement, approves such allocation. 

 
3.05 Not Applicable  
 
3.06 If the project schedule is unduly affected due to activities of the province, then as established 

between the School District and Ministry staffs, the Ministry will make an appropriate adjustment 
to the funding in 3.01 (a) to permit the project to proceed on a revised schedule. No such 
adjustments will be made for any delays caused by the Board. 

 
 
4. BOARD CONTRIBUTIONS AND OBLIGATIONS 
 
4.01 The Board undertakes to: 
 

(a) fully comply with the conditions in paragraph 3.03 when making draws against funds 
available under the Certificate of Approval; 

 
(b) carry out the Capital Project in a manner that ensures: 
 (i) cost effective design and construction; 

(ii) competent project management and cost control through all project phases; and 
(iii) Board fiscal and management accountability with respect to the Capital Project, 

in accordance with the Guidelines. 
  
4.02 Procurement and Contributions: 
 
 The Board will: 

 
(a) procure the Capital Project in accordance with the Guidelines; 
 
(b) include in any contracts the standard insurance indemnification clauses required by the 

Schools Protection Program; and 
 
(c) provide any and all financial contributions which, together with the Provincial funding in 

paragraph 3.01, may be necessary to complete the Capital Project as contemplated in 
this Agreement. 
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4.03 If paragraph 3.05 applies to this Agreement then the Board warrants and represents that it will 
comply with all the terms and conditions of the Province's written authorization. 

 
4.04 Project Management: 
 

(a) The Board will engage or appoint a Project Director who will complete the project in a 
manner consistent with this Capital Project Agreement and who will:   

 
(i) establish and maintain effective working relationships with the Ministry for the 

purpose of ensuring timely and collaborative efforts in support of achieving project 
objectives; 

 
(ii) ensure that an independent Value Analysis is completed on this Capital Project in 

a manner consistent with the procurement method; 
 
(iii) engage qualified advisory services, such as quality assurance professionals, 

independent qualified cost consultants, and other expertise as required to meet 
the terms of this agreement; 

 
(iv) establish project tracking and reporting capability, consistent with Ministry 

requirements, for the purpose of assisting the Project Director to maintain project, 
cost, and risk management controls; and 

 
(v) manage the project schedule to achieve the dates set out in Schedule “C”. 

 
(b) The Board will implement its key obligations under this Capital Project Agreement in a timely 

manner to facilitate the project schedule set out in Schedule “C”. 
 
(c) The Board will ensure that all communication related to this Capital Project conforms to the 

Communications Protocol Agreement on Capital Projects between the Ministry of Education 
and School Districts. 

 
(d) Upon the completion of the Capital Project, the Board will advise the Ministry of the 

availability and disposition of Temporary Accommodations. 
 
 
4.05 Capital Project Management: 
 
 The Board will: 

 
(a) inform the Province without delay of any material issues which may affect the successful 

completion of the Capital Project; 
 
(b) comply with the requirements of the Schools Protection Program respecting capital 

construction projects; and 
 

(c) accept all costs for delays and associated escalation under its control. 
 

 
4.06 Reporting 
 

(a) Prior to proceeding with procurement using a design-bid-build, construction management, 
or construction management at risk approach, the Board must submit to the Ministry the 
Value Analysis report required under section 4.04 (ii). 

 
(b) At the key milestones set out in Schedule “C”, the Board must submit to the Ministry 
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Project Implementation Reports that will update the current Capital Project status, cash 
flow and schedule forecasts. These reports will be submitted using the Ministry's 
WebCaps Intranet site in accordance with Appendix 3 of the Guidelines.  

 
(c) The Board will, at the request of the Ministry, prepare specific reports relating to this 

project. 
 
(d) In addition to the requirements in paragraphs 4.05 (a), 4.06 (b), 4.06 (c) and 5.02 (a), the 

Board will immediately provide a report to the Ministry should any condition arise that 
materially affects the scope, costs or schedule of the project. 

 
(e) The Board, no later than six months after the date of substantial completion will submit to 

the Province a "Scope and Cost Review" substantially in the form set out in Appendix 4 of 
the  Guidelines.  

 
(f) The Board will submit a "Notice of Project Account Closure" substantially in the form set 

out in Appendix 5 of the Guidelines when all funds have been disbursed. 
 
 
5. ADDITIONAL CONDITIONS 
 
5.01 Force Majeure 
 
An Event of Force Majeure will relieve the Board and the Province of their obligations to meet the scope, 
costs and schedule set out in Schedule “C”, Capital Project Schedule and Projected Cash Flow. 
 
5.02 Unforeseen Circumstances   
 

(a) If unforeseen circumstances arise that compromise the Capital Project meeting the 
scope, costs or schedule set out in Schedule C, the Board must immediately advise the 
Ministry. 

 
(b) The Board must provide from its own fiscal resources all financial contributions which, 

together with the Provincial funding in paragraph 3.01, are necessary to properly 
complete the Capital Project and, sources of Board financial contribution may include the 
following: 

 
i. allocating funds in its local capital reserve; 

 
ii. with the prior approval of the Minister, using a surplus in its Restricted Capital 

Reserve as provided in section 156(10) of the School Act, RSBC 1996 c. 412, and 
 

iii. with the prior approval of the Minister, borrow money in accordance with Section 
144(1) of the School Act. 

 
(c) If the unforeseen circumstances in (a) above such as: severe weather, flooding, 

earthquake, external labour disruption, etc.  are beyond the control of the Board, the 
Board may make a written request to the Ministry for additional funding. 
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